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than one when earned-value efficiency
is poor. Analogous to schedule recovery,
the value of TCPI-1 is used in the com-
putation of the OT rate for cost recov-
ery required for the remainder of the
project. The adjusted OT rate is calcu-
lated using the following equation.

OTCR = (TCPI-1) • (1+OTp) – 1

The expectation is that by working at
this reduced OT rate, employees will
complete the project at the planned cost.
If the OT calculation produces a nega-
tive number, the project must reduce its
staffing. If TFA is substituted for BAC in
the calculation, a smaller decrease in OT
rate will result so as not to exceed the
available funding reserve.

Project Application
Over the last year, we have been proto-
typing these management tools and ideas
in a large development project. As can be
seen in Figures 5 and 6, not much infor-
mation about the usefulness of the tools
can be stated; the project has performed
too well. To date, no cost or schedule
recovery has been required. However, a
few observations can be made. Before
the tools were developed, the only re-
serve component considered in project
planning was funding. Figure 6 illus-
trates this point; the prototyping project
has a schedule ratio of 1, thereby indicat-
ing the absence of schedule reserve.
Because they recognize the value and
reduced risk of having two dimensions
of MR, our managers now pay much
more attention to the schedule compo-

nent. The new projects are being
planned with consideration for schedule
reserve.

Other Thoughts
In considering the application of these
tools, you should recognize that consider-
able discretion is required. If applied in
too rote a manner, especially early in a
project, there is risk of tampering, e.g.,
overcorrection. Generally speaking, if
yellow and sometimes even red indica-
tions occur early in the project, it is wise
to merely look into the problem and wait
for the next review before taking action.

Summary
The concepts presented are extensions of
C/SCSC and are targeted to the effective
use of MR. The tools presented provide
simple visual aids to assess project
health, which, in turn, leads to sug-
gested management actions. Calculation
formulas are also provided to further
refine the recommended management
action. This set of management tools
should be easily applied by anyone who
uses C/SCSC for software project man-
agement.

The prototyping of the tools per-
formed to date does not provide suffi-
cient information to show their useful-
ness. Even so, because we believe that
the indicators, prescribed management
actions, and formulas are conceptually
sound, we are proceeding with their
application to other projects. By ex-
panding the application of the MR
management technique this year, we

expect to broaden our perspective by
gaining additional inputs from several
managers.  u
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